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Summary 
In the 2019-21 Biennium Operating Budget, the Office of the Chief Information Officer (OCIO) 

was provided funding for four expert level project managers. These resources are to provide 

guidance exclusively to projects subject to the financial gating provisions of the operating and 

transportation budget as outlined in Section 710 of the Operating Budget (ESHB 1109) and 

Section 701 of the Transportation Budget (ESHB 1160).  

The statutory requirements from Section 152 (1) (a) are for the positions to: 

(i) Provide master level project management guidance to agency IT stakeholders; 

(ii) Consider statewide best practices from the public and private sectors, independent 

review and analysis, vendor management, budget and timing quality assurance, and 

other support of current or past IT projects in at least Washington state and share these 

with agency IT stakeholders; and 

(iii) Beginning December 31, 2019, provide independent recommendations to legislative 

fiscal committees by December of each calendar year on oversight of IT projects. 

This document is the first annual report required by Section 152 (1) (a) (iii) and includes the 

following: 

• The full staffing and formation of a newly created role in the OCIO: Expert Project 

Manager  

• A summary of the qualifications of the four selected resources.  

• A clarification of the Expert Project Manager role compared with that of external QA and 

OCIO oversight.  

• Independent observations of the oversight process with recommendations to legislators 

and OCIO consultants. 

• A plan for 2020 that identifies short and long-term activities to build the capacity of the 

Expert Project Managers and the OCIO team. 
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Expert Project Management Team  

The first of the four provisioned staff on-boarded with the OCIO in July 2019 through an Inter-

Agency Agreement. Three additional staff were hired through an open RFP procurement and 

were on-boarded in November 2019 – at which point the Expert Project Manager team was fully 

staffed and operational. The selected consultants are:  

Richelle Glascock was the first Expert Project Managers team member, hired July 2019. 

Richelle has been working with the state’s smaller agencies to provide hands-on support to 

coach projects to set up a project management framework and navigate the gated funding 

process. She is a Project Management Institute (PMI) certified Project Management 

Professional (PMP) who brings to the team experience as both project manager and 

independent quality assurance on state IT projects.  

Marcus Bailey is a seasoned executive with 34 years of large-scale project management 

experience in federal, state and city government. He is a Project Management Institute (PMI) 

certified Project Management Professional (PMP). A former CIO at the Department of Licensing, 

Marcus also enjoys teaching and is currently a project/program management instructor at South 

Puget Sound Community College. He is winding down an engagement at the Department of 

Health where he served as the Project Director for the WIC Cascades Project – a statewide 

client eligibility and check printing system with over 2,100 end users. Marcus delivered a $22 M 

cloud-based solution for the WIC program.  

Shelley McDermott is a master-level project manager with a BA in business from Evergreen 

State College and PMP certification from the PMI. Shelley’s background includes assessment 

and implementation of complex business initiatives, program and project leadership and 

strategic planning. Shelley excels at managing high-risk, high-visibility projects and leading 

teams. She has successfully delivered results in both public and private sector organizations.   

Stacy Steck is a PMP and holds an MBA. She has served the state on several successful, 

long-term projects (Healthier Washington and VoteWA) and brings more than 25 years of 

experience in the field of project and program management to this role. Stacy was a leader in 

the healthcare industry and had a major role in implementing electronic health records in over 

30 hospitals and more than 500 clinics. Additionally, she has a certification in enterprise 

resource planning (ERP) solution configuration and has implemented ERP modules (HR and 

Budgeting) as part of her consulting career.  

State investments to date have primarily supported the procurement and on-boarding of the 

Expert Project Managers team. While Ms. Glascock has made positive contributions (since July) 

to project strategy at many of the state’s smaller agencies and has become familiar with OCIO 

policies and process, the remainder of the Expert Project Managers will be fully trained and 

oriented by year end. All consultants are local to the South Sound area and can be onsite with 

the OCIO and/or working with agencies Monday through Friday.  
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The table below provides a framework for distinguishing between the role of an Expert Level 

Project Manager, an OCIO Oversight Consultant, and external quality assurance contractors. 

Expert 
Project 
Manager 
role  

Role summary: a temporary resource to provide expert project management 

guidance and expedite projects through the oversight process with support for 

high-quality deliverables. An Expert Project Manager is a coach, mentor, 

teacher and resource.  

Specific services provided are included in the next section. 

Reports to: OCIO Director (or Assistant Director TBD) 

Focus: Risk management and critical project support on gated funding 

projects. 

Oversight 
Consultant 
(OC) role 

Role summary:  an OCIO-assigned resource to provide ongoing assessment 

of projects, including: 

• Review, approve, reject, and propose modifications to proposed 

investments. 

• Escalate/intervene with agency leaders and/or agency CIOs as and 

when it may be necessary and evident through applied oversight 

processes. 

• Gated funding subject matter experts.  

• Identify and report risk / apply conditions.  

• Liaison with authorizing environment (Leg, OFM).  

Reports to: OCIO Director (or Assistant Director TBD) 

Focus: Independent assessment of project health and progress. 

External 
Quality 
Assurance 
(QA) role  

Role summary: a resource contracted by the agency to provide ongoing, 

independent assessment of project management processes and activities on 

a specific project.  

Project QA services provide Executive Sponsor, project leadership, the Office 

of the Chief Information Officer (OCIO) and other oversight entities with 

valuable independent insight into how well project activities are going and 

where corrections might be needed. 

Services include:  

• Support for the PM and project stakeholders.  

• Ensures deliverables meet specifications.  

• Helps manage risk to improve project success rates.  

Reports to: Agency Project Sponsor 

Focus: Independent risk forecasting and evaluation of effective project 

management practices. 



 
 
 

 
 

12/16/2019  Page 4 of 6 
 

2019 Expert Project Manager Activities 
To accomplish the goals of the proviso, the Expert Project Managers will work closely with the 

OCIO Oversight Consultants to identify and support projects encountering challenges or at risk 

for encountering challenges. An Expert Project Manager can be assigned to assist a project with 

addressing risks/issues and to mature an agency’s practices. Activities conducted by the Expert 

Project Manager team in 2019 include: 

• Advising projects on the selection of project managers and other key project resources. 

• Supporting the development of quality project management plans and strategies. 

• Consulting and advice to project sponsors. 

• Consulting and advice on building and sustaining effective governance. 

• Consulting and advice on vendor management. 

• Detailed reviews of project work plans/schedules, budgets, financial gating proposals 

and other critical project artifacts to ensure quality products.  

• Reviewing procurement documents, including project quality assurance, technology 

solutions and vendors. 

• Providing templates/best practices and real-life examples. 

Additionally, Expert Project Managers team members support OCIO Oversight Consultants and 

agency IT stakeholders by: 

• Making informal observations and recommendations to the Oversight Consultants to 

enhance the effectiveness of the OCIO oversight function on specific projects. 

• Supporting the collection (currently in a spreadsheet) and analysis of lessons learned 

from projects to improve outcomes for future projects. 

• Participating in the planned development of toolkits and other best practice repositories 

to improve project management practice and project outcomes.  
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Observations  
One (1) Expert Project Manager FTE has been embedded with OCIO oversight staff since July 

2019. (The remaining three (3) were on-boarded in November). The following independent 

observations are based on the Expert Project Managers’ limited engagement with agencies and 

interaction with gated funding processes. The findings are categorized into the following domains: 

• Approval and Oversight Process and Practices –Plante Moran delivered an 

assessment of the OCIO approval and oversight processes in the second quarter of 2019. 

The report included several recommendations to optimize the process and outcomes. An 

observation is this: projects are subjected to gated funding provisions where the 

application of OCIO policy and oversight, as currently exists, may result in the state 

spending more on contracted QA and OCIO labor than might be warranted.  

o Per the Plante Moran report, the OCIO should proceed with criteria for scalable 

(right-sized) standards for oversight based on risk level and project need. Seek to 

adapt oversight processes to fit the nature of the investment per the Plante Moran 

recommendation to establish risk-based oversight levels and scalable oversight 

requirements. 

o In 2020: the Expert Project Managers should explore and analyze the influence of 

financial holdbacks on project success.  

o In 2020: the OCIO should formulate recommendations on guidelines for feasibility 

studies; including timing of studies within the project lifecycle and how to scale 

content to suit investment needs.  

 

• Project Management Best Practices – Washington’s federated IT organization structure 

results in a variety of project management approaches, methodologies and processes. 

The Plante Moran report recommended a consistent, statewide framework. 

o The OCIO, as part of its workgroup structure to address the Plante Moran 

recommendations, should engage1 the Expert Project Managers as well as the 

statewide project management community to:  

▪ Establish standard deliverables common to the project lifecycle for 

endorsed methodologies (e.g. waterfall, agile or hybrid) 

▪ Develop a repository of recommended templates for project deliverables 

based on the applied project management methodology  

▪ Implement a “lessons learned” methodology and a repository of knowledge 

that is accessible and usable to project communities. 

▪ Establish guidelines for Organizational Change Management to provide 

consistent guidance to agencies.    

                                                           
1 Expert Project Managers are likely to be able to use availability between program support activities to work on 
strategic project “knowledge” accumulation and documentation.  
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Next Steps  
2019 has largely been a procurement and training year. Now that the Expert Project Manager 

team is in place, our focus is on building our strategy for 2020. The team is absorbing and 

observing OCIO processes and becoming familiar with the gated funding projects, oversight 

consultants, agency leaders and project managers.   

1. By January 30, 2020: Facilitate and document a working session with the OCs that elicits 

lessons learned to date (re: the technology budget approval and gate certification 

process). 

2. By January 30, 2020: Create an Expert Project Managers skills matrix to facilitate the 

assignment of Expert Project Managers to at-risk projects.  

3. By March 1, 2020: Develop 2020 performance measures with baseline data and outcomes 

that contribute to OCIO metrics and performance goals.  

4. By March 1, 2020: Evaluate the lessons learned about technology budgets and the gated 

funding projects to date and develop recommendations for processes and policies.  

5. By June 30, 2020: Prepare a mid-year report of lessons learned, recommendations for the 

biennial budget and key information for legislative awareness – to include 1)  suggestions 

for feasibility study requirements and when/how to adjust based on project risk, 2) a 

planning calendar that improves agency capacity to plan across fiscal years, biennia, 

supplemental budget years – as well as across the software development or project life 

cycle, 3) a documented rubric for when an Expert Project Manager should be assigned 

and how they should function.  

6. By September 30, 2020: Deliver a compendium of useful FAQs and “guidance” articles 

that serve as a resource for agency planning. Include: a repository of “real life” deliverable 

samples and collected best practices.  

7. By November 30, 2020: Participate in the WaTech effort to address the approved and 

outstanding Plante Moran recommendations for improving oversight effectiveness. (This 

task owned by the OCIO).  

 

The Expert Project Managers team respectfully submits this report to comply with the terms of 

the proviso. We welcome feedback from members of the legislature and staff.  

 


